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JSOW

Common Acronyms and Abbreviations

Acg O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation

APUC - Average Procurement Unit Cost
BA - Budget Authority/Budget Activity

BY - Base Year

DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate

DoD - Department of Defense

DSN - Defense Switched Network

Econ - Economic

Eng - Engineering

Est - Estimating

FMS - Foreign Military Sales

FY - Fiscal Year

IOC - Initial Operational Capability

$K - Thousands of Dollars

LRIP - Low Rate Initial Production

$M - Millions of Dollars

MILCON - Military Construction

N/A - Not Applicable

O&S - Operating and Support

Oth - Other

PAUC - Program Acquisition Unit Cost
PB - President’s Budget

PE - Program Element

Proc - Procurement

Prod Est - Production Estimate

QR - Quantity Related

Qty - Quantity

RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report

Sch - Schedule

Spt - Support

TBD - To Be Determined

TY - Then Year

UCR - Unit Cost Reporting
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Program Information

|Program Name |
Joint Standoff Weapon - Baseline Variant and Unitary Warhead Variant (JSOW)

|DoD Component |
Navy

Responsible Office

|Responsib|e Office

CAPT Jaime Engdahl, USN Phone 301-757-7477
Precision Strike Weapons, PMA 201 Fax 301-757-7435
Bldg 2272 DSN Phone  757-7477

47123 Buse Road Unit #IPT DSN Fax --

Patuxent River, MD 20670-1547

[aime.engdahl@navy.mil Date Assigned January 16, 2014
References

BASELINE/BLU-108

|SAR Baseline (Production Estimate) |
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated July 10, 1999

|Approved APB |
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004

UNITARY

|SAR Baseline (Production Estimate) |
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004

|Approved APB |
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated August 5, 2009

April 16, 2014

17:19:11 UNCLASSIFIED 4



JSOW December 2013 SAR

Mission and Description

The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day,
night, and adverse weather conditions. JSOW enhances aircraft survivability by providing the capability for launch
aircraft to standoff outside the range of most target area surface-to-air threat systems. The JSOW launch-and-leave
capability allows several target kills per aircraft sortie. The common JSOW variant nomenclature is JSOW-A
(Baseline), JISOW-A-1, JISOW-B (BLU-108), JISOW-C (Unitary), and JSOW-C-1 (Network Enabled Weapon Moving
Maritime Target Capability).

The JSOW program developed a Baseline weapon for use against fixed, area targets. The JSOW Baseline variant
includes a kinematically efficient airframe and integrated Global Positioning System/Inertial Navigation System
capability, and a BLU-97/B submunition payload. The JSOW-A-1 configuration carries a BLU-111 warhead and is
being marketed by Raytheon to FMS customers. The JSOW-B variant incorporates the Sensor Fuzed Weapon
submunition (BLU-108) into the baseline vehicle. The JSOW-B variant provides a standoff delivery capability
against massed armor and land combat vehicles. Production of the JSOW-B is deferred.

JSOW-C and C-1 variants both use the Unitary lethal package, termed Bomb Royal Ordnance Augmented Charge,
which is produced by BAE Systems. The BROACH incorporates an advanced multi-stage warhead, which allows the
warfighter to attack blast/frag sensitive and hardened point targets. JSOW-C uses an Imaging Infrared (lIR) seeker
with embedded Autonomous Targeting Acquisition software, increasing accuracy and lethality. The IIR affords the
mission planner precise aimpoint selection and target discrimination. An anti-tamper/anti-spoofing capability was
inserted in the guidance electronics unit with FY 2006 production. The JSOW-C-1 adds a weapon data link and
seeker upgrade to attack moving maritime targets in addition to the JSOW-C stationary land target mission set.

Through adherence to international standards for weapons interfaces and minimized weight and dimension
considerations, JSOW is compatible with Navy, Air Force and North Atlantic Treaty Organization aircraft. JSOW is a
Navy-led, joint program.

April 16, 2014
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Executive Summary

JSOW is in the post Milestone 1l production phase with final JISOW-A dispenser variant deliveries completed in July
2007; JSOW-C Unitary variant production completed deliveries in June 2010. JSOW-C-1 deliveries commenced
October 2010 with 832 weapons delivered through December 2013.

JSOW-C-1 is an Engineering Change Proposal modification to the JSOW-C Unitary variant. JSOW-C-1 will provide
the U.S. Navy with an Anti-Surface Warfare stand-off weapon that can precisely strike moving maritime targets.
JSOW-C-1 will complete Operational Test (OT) in 2014 and is expected to achieve IOC in 2015 with threshold
platform F/A-18E/F H10E System Configuration Set (SCS). The JSOW-C-1 program has successfully executed
Developmental Test and Integrated Test phases with F/A-18 SCS HBE, scoring all direct hits, and demonstrating
aimpoint accuracy for Moving Maritime Targets and retention of the Stationary Land Target capability. JSOW-C-1
OT was delayed from FY 2013 to FY 2014 as a result of weapon system/aircraft software integration issues realized
with the F/A-18 H8E Operational Flight Program (OFP). JSOW-C-1 OT phase is now aligned with the F/A-18E/F
H10E SCS to improve overall system-of-system performance and address weapon/aircraft suitability issues
identified with F/A-18 SCS HB8E integration. Results from captive flight tests utilizing the H10 SCS have
demonstrated positive trend of resolving previously identified weapon/aircraft integration and Pilot/Vehicle interface
issues. Platform integration continues through FY 2014 with required flight tests scheduled for both the Land and Sea
Test Ranges. Successful entrance into OT and I0C with F/A-18 H10 Operational Flight Program is planned.

JSOW FY 2015 PB profile reflects a reduction from economic ordering quantities to minimum sustaining rate
guantities in FY 2015 and FY 2016, FY 2017 through FY 2019 production deferral, and planned strategy to align with
FMS procurement synergies in FY 2017 through FY 2023. These adjustments have resulted in a four year extension
and a $205.4M increase to the unitary subprogram total cost. Sequestration and budgetary reductions contributed to
higher unit costs within the Future Year's Defense Program.

The JSOW Program awarded a base plus option year production contract in June 2013 for Full Rate Production
(FRP) Lots 9 and 10. The base year (FRP 9) was awarded at a quantity of 200 weapons. The FRP 10 option was
exercised in December 2013 at a quantity of 212 weapons.

The JSOW program continues to meet all Capability Production Document, Key Performance Parameters, Key
System Attributes and APB cost, schedule and performance thresholds.

There are no significant software-related issues with this program at this time.

April 16, 2014
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Threshold Breaches

BASELINE/BLU-108
| APB Breaches |

Schedule r
Performance r
Cost RDT&E r
Procurement [~
MILCON r
Acg O&M r
0&S Cost r
Unit Cost PAUC r
APUC r

Nunn-McCurdy Breaches |
Current UCR Baseline

PAUC None

APUC None
Original UCR Baseline

PAUC None

APUC None
UNITARY

APB Breaches |

Schedule r
Performance r
Cost RDT&E r

Procurement [~

MILCON r

Acg O&M r
0&S Cost r
Unit Cost PAUC r

APUC r

Nunn-McCurdy Breaches
Current UCR Baseline

PAUC None

APUC None
Original UCR Baseline

PAUC None

APUC None

April 16, 2014
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Schedule

B APE Objective and Threshaold

BASELINE/BELU-102
Milestone |
DEMWVAL Contract Award
Early Operational Assessm...
Start
Complete (Report)
Milestone Il
E&MD Contract Award
BLU-108 SYSTEM
Milestane Il
Fre-E&EMD Contract Award
Freliminary Fit Checks
Eng Dev Test Vehicle Deli...
F-16 Flight Tests
F-15E Flight Tests
Systems Design Review
E&MD Contract Modification
Freliminary Design Review
DT&E
Start
Complete (Report)
Operational Assessment
Start
Complete (Report)
Critical Design Review
LRIF Contract Option Exer...
LRIF First Delivery
Milestone Il
Initial Operational Capability
Freliminary Design Review
Critical Design Review
Functional Configuration Audit
Froduction Verification Review
[OTEE (OT-11A)
Start
Complete (Report)
TECHEWAL (DT-IC)
Start
Complete (Repart)
Froduction Readiness Review
LRIF Contract Option Exerci...
OFEVAL (OT-IB)
Start
Complete (Report)
LRIF First Delivery
Milestane Il
oC
Organizational Level Suppaort
Intermediate Level Suppornt

UNITARY
Milestone Il
E&MD Contract Award
Critical Process Review #1
OFEVAL (OT-18)

Start
Milestone I

89

#® Current Estimate

90 M 2 93 M 9h M6 W

fe |
| =

"33

E+E

"1

December 2013 SAR

# Current Estimate (Breach)
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£
[ % |

=
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o B
BASELINE/BLU-108
: Current APB
Milestones SAFI?rtl)Bc?TEesltme _ Pr_oduction ECsl:irr:weantEa
Objective/Threshold
Milestone | JUN 1989 JUN 1989 DEC 1989 JUN 1989
DEMVAL Contract Award JUN 1989 JUN 1989 DEC 1989 JUN 1989
Early Operational Assessment (OT-I)
Start MAR 1991 MAR 1991 SEP 1991 MAR 1991
Complete (Report) OCT 1991 OCT 1991 APR 1992 OCT 1991
Milestone Il APR 1992 APR 1992 OCT 1992 JUN 1992
E&MD Contract Award MAY 1992 MAY 1992 NOV 1992 JUN 1992
BLU-108 SYSTEM
Milestone Il APR 1995 APR 1995 OCT 1995 JUN 1992
Pre-E&MD Contract Award MAY 1993 MAY 1993 NOV 1993 MAY 1993
Preliminary Fit Checks JUN 1993 JUN 1993 DEC 1993 JUN 1993
Eng Dev Test Vehicle Delivery FEB 1994 FEB 1994 AUG 1994 FEB 1994
F-16 Flight Tests MAR 1994 MAR 1994 SEP 1994 MAR 1994
F-15E Flight Tests MAY 1994 MAY 1994 NOV 1994 MAY 1994
Systems Design Review APR 1995 APR 1995 OCT 1995 JUN 1994
E&MD Contract Modification JUN 1995 JUN 1995 DEC 1995 JUN 1995
Preliminary Design Review OCT 1995 OCT 1995 APR 1996 OCT 1995
DT&E
Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUN 1998 JUN 1998 DEC 1998 SEP 1998
Operational Assessment
Start DEC 1995 DEC 1995 JUN 1996 APR 1996
Complete (Report) SEP 1996 SEP 1996 MAR 1997 FEB 1997
Critical Design Review OCT 1996 OCT 1996 APR 1997 APR 1997
LRIP Contract Option Exercised JAN 2000 JAN 2000 JUL 2000 DEC 1998
LRIP First Delivery JUL 2001 JUL 2001 JAN 2002 JUL 2000
Milestone 1l OCT 2001 N/A N/A N/A
Initial Operational Capability SEP 2002 N/A N/A N/A
Preliminary Design Review NOV 1992 NOV 1992 MAY 1993 JAN 1993
Critical Design Review DEC 1994 DEC 1994 JUN 1995 APR 1995
Functional Configuration Audit OCT 1995 OCT 1995 APR 1996 DEC 1995
Production Verification Review APR 1996 APR 1996 OCT 1996 JAN 1996
IOT&E (OT-IIA)
Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996
TECHEVAL (DT-IIC)
Start NOV 1995 NOV 1995 MAY 1996 FEB 1996
April 16, 2014



JSOW December 2013 SAR
Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996
Production Readiness Review JUN 1996 JUN 1996 DEC 1996 OCT 1996
LRIP Contract Option Exercised OCT 1996 OCT 1996 APR 1997 FEB 1997
OPEVAL (OT-IIB)
Start AUG 1996 AUG 1996 FEB 1997 FEB 1997
Complete (Report) JUL 1997 JUL 1997 JAN 1998 SEP 1997
LRIP First Delivery MAY 1998 MAY 1998 NOV 1998 MAY 1998
Milestone 1l JUL 1998 JUL 1998 JAN 1999 OCT 1998
IOC JUL 1998 JUL 1998 | JAN 1999 JAN 1999
Organizational Level Support APR 2000 APR 2000 OCT 2000 JUN 2000
Intermediate Level Support JUL 2000 JUL 2000 JAN 2001 SEP 2000
|Change Explanations
None
|Acronyms and Abbreviations
DEMVAL - Demonstration and Validation
DEV - Development
DT - Developmental Test
DT&E - Developmental Test and Evaluation
E&MD - Engineering and Manufacturing Development
IOT&E - Initial Operational Test and Evaluation
OPEVAL - Operational Evaluation
OT - Operational Test
TECHEVAL - Technical Evaluation
UNITARY
. SAR Baseline SUlEn APB Current
Milestones Prod Est _ Pr'oductlon Estimate
Objective/Threshold
Milestone Il APR 1995 APR 1995 OCT 1995 APR 1995
E&MD Contract Award JUL 1995 JUL 1995 JAN 1996 AUG 1995
Critical Process Review #1 FEB 1996 FEB 1996 AUG 1996 JUN 1996
OPEVAL (OT-IIB)
Start DEC 2003 DEC 2003 JUN 2004 DEC 2003
Milestone I DEC 2004 DEC 2004 JUN 2005 DEC 2004
IOC AUG 2004 AUG 2004 FEB 2005 FEB 2005

|Change Explanations

None

April 16, 2014
17:19:11
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Acronyms and Abbreviations

E&MD - Engineering and Manufacturing Development
OPEVAL - Operational Evaluation
OT - Operational Test

April 16, 2014
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Performance
BASELINE/BLU-108
: Current APB
Characteristics SASS(??SItme Production ?DZng?;t;ﬁtce: ECsliirrrnez?t:e
Objective/Threshold
Survivability IAW Sys IAW Sys IAW Sys IAW Sys IAW Sys
Spec (SD - Spec (SD- Spec (SD- Spec (SD - Spec (SD -
901-1) 901-1) 901-1) 901-1) 901-1)
Range (nm from launch at
specified conditions)
Low Altitude (nm) >or=15 (200 >or=15 >or=12 12 (500 ft >or=15
ft MSL, .8 (200 ft (500 ft MSL, .8 IMN) (200 ft
IMN) MSL, .8 MSL, .8 MSL, .8
IMN) IMN) IMN)
High (nm @ 30K ft >50 >50 >40 50 >50
MSL, .8 IMN)

Classified Performance information is provided in the classified annex to this submission.

|Requirements Source

Operational Requirements Document (ORD) dated December 10, 2002

|Change Explanations

None

|Acronyms and Abbreviations

ft - feet

IAW - In Accordance With
IMN - Indicated Mach Number
K - Thousand

MSL - Mean Sea Level

nm - Nautical Miles

Spec - Specification

Sys - System

April 16, 2014
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JSOW December 2013 SAR
UNITARY
Characteristics SAR Baseline Cpurggﬂzﬁsr? Demonstrated Cu_rrent
Prod Est Objective/Threshold Performance | Estimate
Survivability IAW Sys IAW Sys IAW Sys IAW Sys IAW Sys
spec SD- spec SD- spec SD- spec SD- spec SD-
901-1 901-1 901-1 901-1 901-1
Accuracy (CEP)
Weapon (ft) 10 10 10 4.49 4.49
Weapon (Air Vehicle) 70 70 91 35.4 35.4
(ft)
Range (nm from launch at
specified conditions)
Low Altitude (nm) >0r=15 (200 >or=15 >or=12 12 nm (500 12 nm (500
ft MSL, .8 (200 ft (500 ft ft MSL, 0.8 ft MSL, 0.8
IMN) MSL, .8 MSL, .8 IMN) IMN)
IMN) IMN)
High (nm @ 30K ft >50 >50 >40 50 nm (25K 50 nm (25K
MSL, .8 IMN) ft MSL, 0.8 ft MSL, 0.8
IMN) IMN)
Accuracy, (SEP) N/A 10 20 2.2 ft(DT1) 13 ft SEP
Weapon (ft) 3.6t (DT2) (Based on
2.2 ft (IT1) Simulation
15.5ft (IT2) Data)
Weapon Data Link N/A 3rd Party IFTUfrom Demonstra- Demonstra - (Ch-1)
compatible F/A-18 E/F ted IFTU ted IFTU
waveform capability capability
with F/A- with F/A-
18E/F during 18E/F
develop - during
mental and develop -
integration mental and
testing. 3rd integration
Party testing. 3rd
compatible Party
waveform compatible
demonstra-  waveform
ted with the demonstra -
LSRS ted with the
platform LSRS
during the platform
Joint during the
Capability Joint
Test Capability
Demonstra- Test
tion. Demonstra -
Confirmed tion.
during Confirmed
Trident during

April 16, 2014
17:19:11
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JSOW December 2013 SAR
Warrior Trident
2013 testing  Warrior
with E2D. 2013
testing with
E2D.
Material Availability 99.5 99.5
(Sustainment)
Net-Ready KPP Compliant Compliant  (Ch-2)
by design. by design.
Received Received
NMSC NMSC
Stage 4. Stage 4.
Received Navy
Navy SPAWAR
SPAWAR and Joint
certification Interopera -
for use with bility
F/IA-18E/F Certification
H10E SCS. testing is
scheduled
to complete
with F/A-
18E/F
H10E SCS.

Classified Performance information is provided in the classified annex to this submission.
|Requirements Source |

Capability Production Document (CPD) dated February 2, 2009

|Change Explanations |

(Ch-1) Current estimate for Weapon Data Link was updated with an additional event where the objective was
demonstrated.

(Ch-2) Current estimate for Net-Ready KPP has changed to reflect the Joint Operability Certification Testing
alignment with H10E software.

April 16, 2014
17:19-11 UNCLASSIFIED 14
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December 2013 SAR

Acronyms and Abbreviations

CEP - Circular Error Probable

DT - Developmental Test

ft - Feet

IAW - In Accordance With

IFTU - In-Flight Target Update

IMN - Indicated Mach Number

IT - Integration Test

K - Thousand

KPP - Key Performance Parameter

LSRS - Littoral Surveillance Radar System
MSL - Mean Sea Level

nm - nautical mile

NMSC - Navy-Marine Corps Spectrum Center
SCS - System Configuration Set

SEP - Spherical Error Probable

SPAWAR - Space & Naval Warfare Systems Command
Spec - Specification

Std - Standard

Sys - System

April 16, 2014
17:19:11
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Track to Budget
BASELINE/BLU-108
IRDT&E
| Appn BA lPE
Navy 1319 05 0604727N
|Project |Name |
2068 Joint Standoff Weapon (Navy) (Sunk)
Air Force 3600 05 0604727F
|Project |Name |
1000 Joint Standoff Weapon (Air (Sunk)
Force)
|Procurement
| Appn BA lPE
Navy 1507 02 0204162N
|Line Item |Name |
2230 Joint Standoff Weapon (Navy)
Navy 1507 06 0204162N
|Line Item |Name |
6120 Spares (Shared)
Air Force 3020 02 0207324F
|Line Item |Name |
ISOW JSOW Missile Procurement Air (Shared)  (Sunk)
Force
UNITARY
IRDT&E
| Appn BA lPE
Navy 1319 05 0604727N
|Project |Name |
2068 Joint Standoff Weapon (Navy)
|Procurement
| Appn BA lPE
Navy 1507 02 0204162N
|Line Item |Name |
2230 Joint Standoff Weapon (Navy)
April 16, 2014
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Navy 1507 06 0204162N
Line Item |Name |
6120 Spares (Shared)
April 16, 2014 UNCLASSIFIED 17
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Cost and Funding
Cost Summary - Total Program
Total Acquisition Cost and Quantity - Total Program
BY1990 $M BY1990 $M TY $M
. SAR Baseline Current A.PB Current ||SAR Baseline Current APB Current
Appropriation Prod Est et O Estimate Prod Est Al Estimate
Objective/Threshold Objective
RDT&E 836.8 887.8 -- 915.7 992.5 1052.9 1097.7
Procurement 4685.5 2636.7 - 2744.9 6852.4 3862.5 4352.0
Flyaway -- -- -- 2691.6 -- - 42714
Recurring - - - 2320.6 - - 37254
Non Recurring -- -- -- 371.0 -- -- 546.0
Support - - - 53.3 -- - 80.6
Other Support -- -- -- 49.7 -- -- 74.6
Initial Spares = - = 3.6 -- - 6.0
MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 5544.1 3524.5 N/A 3660.6 7873.5 4915.4 5449.7
April 16, 2014 UNCLASSIFIED 18
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Cost and Funding
Cost Summary - BASELINE/BLU-108

Total Acquisition Cost and Quantity - BASELINE/BLU-108

BY1990 $M BY1990 $M TY $M
Appropriation [SARBaseline|  GeBl G | Current | AR Baseline| "0 o, | Current
Objective/Threshold Objective
RDT&E 554.0 564.1 620.5 563.6 645.0 643.6 643.6
Procurement 2990.5 941.7 1035.9 908.1 4225.1 1235.2  1230.0
Flyaway -- -- -- 886.6 -- - 1202.7
Recurring - - - 713.3 - - 978.2
Non Recurring -- -- -- 173.3 -- -- 224.5
Support - -- - 215 -- - 27.3
Other Support -- -- -- 20.7 -- -- 26.2
Initial Spares -- -- -- 0.8 -- -- 11
MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 3566.3 1505.8 N/A 1471.7 4898.7 1878.8 1873.6
Quantity SAFI;\’rOBdasEesltlne C;rggziﬁgr? Current Estimate

RDT&E 0 0 0

Procurement 16124 3334 3334

Total 16124 3334 3334

3334 procurement missiles include 2800 Navy Baselines, 523 Air Force Baselines, and 11 Air Force BLU-
108s.

April 16, 2014
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Cost Summary - UNITARY
Total Acquisition Cost and Quantity - UNITARY
BY1990 $M BY1990 $M TY $M
Appropriation SAPRr(I?Cf;\sEzltine C;rggzz:ﬁ(l):r? Igstiirrrnez;te SAPRr(I?;sEeSItine C;rgdeziﬁgr? ECsl{[irrgea?tte
Objective/Threshold Objective
RDT&E 282.8 323.7 356.1 352.1 347.5 409.3 454.1
Procurement 1695.0 1695.0 1864.5 1836.8 2627.3 2627.3 3122.0
Flyaway -- -- -- 1805.0 -- - 3068.7
Recurring -- -- -- 1607.3 -- - 2747.2
Non Recurring -- -- -- 197.7 -- -- 321.5
Support - -- - 31.8 -- - 53.3
Other Support - - - 29.0 - - 48.4
Initial Spares - - - 2.8 - - 4.9
MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0
Total 1977.8 2018.7 N/A 2188.9 2974.8 3036.6 3576.1

Confidence Level for Current APB Cost 50% -

The current estimate seeks to provide sufficient resources to execute the program under normal conditions,
encountering average levels of technical, schedule and programmatic risk, and external interference. It is
consistent with average resource expenditures on historical efforts.

. SAR Baseline Current APB )
Quantity Prod Est Production Current Estimate
RDT&E 0 0 0
Procurement 7000 7000 7000
Total 7000 7000 7000
April 16, 2014
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Cost and Funding
Funding Summary - Total Program
Appropriation and Quantity Summary - Total Program
FY2015 President's Budget / December 2013 SAR (TY$ M)
I . To

Appropriation Prior | FY2014 | FY2015 | FY2016 | FY2017 | FY2018 | FY2019 Complete Total
RDT&E 1087.9 0.4 4.4 0.4 0.4 0.4 0.4 3.4 1097.7
Procurement 2243.1 117.9 131.0 160.2 0.2 0.2 0.2 1699.2 4352.0
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2015 Total 3331.0 118.3 135.4  160.6 0.6 0.6 0.6 1702.6 5449.7
PB 2014 Total 3343.6 137.5 168.7 171.1 174.2 198.1 247.3 805.0 52455
Delta -12.6 -19.2 -33.3 -105 -173.6 -197.5 -246.7 897.6 204.2
April 16, 2014 UNCLASSIFIED 21
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Cost and Funding
Funding Summary - BASELINE/BLU-108
Appropriation and Quantity Summary - BASELINE/BLU-108
FY2015 President's Budget / December 2013 SAR (TY$ M)

L . To
Appropriation Prior | FY2014 | FY2015 | FY2016 | FY2017 | FY2018 | FY2019 Complete Total
RDT&E 643.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 643.6
Procurement 1016.3 0.0 0.0 0.0 0.0 0.0 0.0 213.7 1230.0
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2015 Total 1659.9 0.0 0.0 0.0 0.0 0.0 0.0 213.7 1873.6
PB 2014 Total 1659.9 0.0 0.0 0.0 0.0 0.0 40.8 1741 1874.8
Delta 0.0 0.0 0.0 0.0 0.0 0.0 -40.8 39.6 -1.2
Quantity Undistributed| Prior [FY2014|FY2015|FY2016|FY2017|FY2018|FY2019 Cor:SIete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 2517 0 0 0 0 0 0 817 3334
PB 2015 Total 0 2517 0 0 0 0 0 0 817 3334
PB 2014 Total 0 2517 0 0 0 0 0 164 653 3334
Delta 0 0 0 0 0 0 0 -164 164 0
April 16, 2014 UNCLASSIFIED 22
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Funding Summary - UNITARY

Appropriation and Quantity Summary - UNITARY
FY2015 President's Budget / December 2013 SAR (TY$ M)

Appropriation Prior | FY2014 | FY2015 | FY2016 | FY2017 | FY2018 | FY2019 Cor;ll-glete Total

RDT&E 444.3 0.4 4.4 0.4 0.4 0.4 0.4 3.4 454.1
Procurement 1226.8 117.9 131.0 160.2 0.2 0.2 0.2 14855 3122.0
MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PB 2015 Total 1671.1 118.3 135.4  160.6 0.6 0.6 0.6 14889 3576.1
PB 2014 Total 1683.7 137.5 168.7 171.1 174.2 198.1 206.5 630.9 3370.7
Delta -12.6 -19.2 -33.3 -105 -173.6 -1975 -205.9 858.0 205.4

JSOW FY 2015 PB profile reflects FY 2017 to FY 2019 production deferral and planned strategy to align with
FMS procurement synergies from FY 2017 to FY 2023.

Quantity Undistributed| Prior [FY2014|FY2015|FY2016(FY2017|FY2018|FY2019 Corl-glete Total
Development 0 0 0 0 0 0 0 0 0 0
Production 0 2773 212 200 200 0 0 0 3615 7000
PB 2015 Total 0 2773 212 200 200 0 0 0 3615 7000
PB 2014 Total 0 2851 328 431 432 440 496 506 1516 7000
Delta 0 -78 -116  -231 -232 -440 -496 -506 2099 0
April 16, 2014
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JSOW

Cost and Funding

Annual Funding By Appropriation - BASELINE/BLU-108

Annual Funding TY$ - BASELINE/BLU-108
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 2013 SAR

End Iltem Al Slite Non
Fiscal _ Recurring Item_ Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1987 -- -- -- -- -- - 1.0
1988 -- -- -- -- -- - 19.2
1989 -- -- -- -- -- - 13.5
1990 -- -- -- -- -- - 8.5
1991 -- -- -- -- -- - 16.5
1992 - - - - - - 45.8
1993 - - - - - - 58.8
1994 - - - - - - 80.9
1995 - - - - - - 104.3
1996 - - - - - - 46.9
1997 - - - - - - 35.2
1998 - - - - - - 8.2
1999 -- -- -- -- -- - 54
2000 -- -- -- -- -- - 0.1
2001 -- -- -- - - - -
2002 -- -- -- -- - - -
2003 -- -- -- - - - -
2004 -- -- -- -- - - 4.9
Subtotal - - - - - - 449.2
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW

Annual Funding BY$ - BASELINE/BLU-108
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 2013 SAR

End Item el Ene Non
Fiscal | Recurring Item samuing | R Total Total
Year |Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
BY 1990 $M | FIYaway 1o 00 gy |BY 1990 $M|BY 1990 $M| BY 1990 $M
BY 1990 $M
1987 - - . ~ ~ ~ 11
1988 - - - . . ~ 0.3
1989 - - - . . B 137
1990 - - - - B ~ 83
1991 - - . . B ~ 156
1992 - - - . B ~ 42.0
1993 - - - . . ~ 57
1994 - - - . B ~ 11
1995 - - - . B ~ 89.9
1996 - - . . . ~ 30.8
1997 - - - . B ~ 005
1998 - - - - . ~ 6.8
1999 - - - . . ~ 44
2000 - - - . . ~ o1
2001 - - - . B ~ ~
2002 - - - . B ~ ~
2003 - - - . B ~ ~
2004 - - - - . . 37
Subtotal - - ~ ~ ~ — 399.0
April 16, 2014

17:19:11

UNCLASSIFIED




JSOW

Annual Funding TY$ - BASELINE/BLU-108
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

December 2013 SAR

Fiscal _ Flf en cdu Ltﬁ:‘lg Nol?e?d RecI:\Iuorrr]i ng Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1993 -- -- -- -- -- - 5.4
1994 - - - - - - 23.1
1995 -- - - - _ i 517
1996 -- -- -- -- -- - 41.8
1997 - - - - - - 22.0
1998 -- -- -- -- -- - 215
1999 - - - - - - 17.2
2000 - - - - - - 10.2
2001 -- -- -- -- -- - 15
Subtotal - = - - - - 194.4
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW December 2013 SAR
Annual Funding BY$ - BASELINE/BLU-108
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force
Fiscal . REencdu Irtr(ierzn g Noltneri.n d Recl\| uorrr]i ng Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1990 $M Flyaway BY 1990 $M BY 1990 $M|BY 1990 $M|BY 1990 $M
BY 1990 $M
1993 -- -- -- -- -- -- 4.8
1994 -- -- -- -- -- -- 20.3
1995 -- -- -- -- -- -- 44.5
1996 -- -- -- -- -- -- 35.3
1997 -- -- -- -- -- -- 18.4
1998 -- -- -- -- -- -- 17.8
1999 -- -- -- -- -- -- 14.1
2000 -- -- -- -- -- -- 8.2
2001 -- -- -- -- -- -- 1.2
Subtotal -- -- -- -- -- -- 164.6
Aprl 15, 2014 UNCLASSIFIED 27
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JSOW

Annual Funding TY$ - BASELINE/BLU-108
1507 | Procurement | Weapons Procurement, Navy

December 2013 SAR

End Item ATl Slike Non
Fiscal : Recurring Item. Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M
1996 -- -- -- 24.3 24.3 - 24.3
1997 100 46.2 -- 12.8 59.0 1.8 60.8
1998 135 58.1 -- 10.7 68.8 3.6 72.4
1999 328 83.2 -- 33.9 117.1 25 119.6
2000 454 103.4 -- 10.5 113.9 0.9 114.8
2001 29 120.0 -- 33.4 153.4 2.2 155.6
2002 -- -- -- -- -- - --
2003 490 104.0 -- 19.9 123.9 0.6 124.5
2004 231 65.7 -- 3.9 69.6 0.7 70.3
2005 216 52.2 -- 10.3 62.5 0.6 63.1
2006 -- -- -- -- -- - --
2007 -- -- -- -- -- - --
2008 -- -- -- -- - - --
2009 -- -- -- -- -- - --
2010 -- -- -- -- -- - --
2011 -- -- -- -- -- - --
2012 -- -- -- -- -- - --
2013 -- -- -- -- -- - --
2014 -- -- -- -- - - --
2015 -- -- -- -- -- - --
2016 -- -- -- -- -- - --
2017 -- -- -- -- -- - --
2018 -- -- -- -- -- - --
2019 -- -- -- -- -- - --
2020 -- -- -- -- -- - --
2021 -- -- -- -- - - --
2022 204 46.8 -- 4.6 51.4 0.2 51.6
2023 204 47.9 -- 4.7 52.6 0.2 52.8
2024 204 49.4 -- 4.9 54.3 0.2 54.5
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW December 2013 SAR

2025 205 49.7 - 49 54.6 0.2 54.8
Subtotal 2800 826.6 -- 178.8 1005.4 13.7 1019.1
April 16, 2014 UNCLASSIFIED 29
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JSOW

Annual Funding BY$ - BASELINE/BLU-108
1507 | Procurement | Weapons Procurement, Navy

December 2013 SAR

End Item ATt Slike Non
Fiscal . Recurring Item' Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1990 $M Flyaway BY 1990 $M BY 1990 $M|BY 1990 $M|BY 1990 $M
BY 1990 $M
1996 -- -- -- 20.4 20.4 -- 20.4
1997 100 38.3 -- 10.6 48.9 15 50.4
1998 135 47.6 -- 8.8 56.4 3.0 59.4
1999 328 67.4 -- 27.5 94.9 2.0 96.9
2000 454 82.6 -- 8.4 91.0 0.7 91.7
2001 29 94.7 -- 26.4 121.1 1.7 122.8
2002 -- -- -- -- -- -- --
2003 490 79.6 -- 15.1 94.7 0.5 95.2
2004 231 48.8 -- 2.9 51.7 0.5 52.2
2005 216 37.7 -- 7.5 45.2 0.4 45.6
2006 -- -- -- -- -- -- --
2007 -- -- -- -- -- -- --
2008 -- -- -- -- -- -- --
2009 -- -- -- -- -- -- --
2010 -- -- -- -- -- -- --
2011 -- -- -- -- -- -- --
2012 -- -- -- -- -- -- --
2013 -- -- -- -- -- -- --
2014 -- -- -- -- -- -- --
2015 -- -- -- -- -- -- --
2016 -- -- -- -- -- -- --
2017 -- -- -- -- -- -- --
2018 -- -- -- -- -- -- --
2019 -- -- -- -- -- -- --
2020 -- -- -- -- -- -- --
2021 -- -- -- -- -- -- --
2022 204 24.5 -- 2.5 27.0 0.1 27.1
2023 204 24.6 -- 2.4 27.0 0.1 27.1
2024 204 24.9 -- 2.5 27.4 0.1 27.5
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW December 2013 SAR

2025 205 24.6 -- 24 27.0 0.1 27.1
Subtotal 2800 595.3 -- 137.4 732.7 10.7 743.4
April 16, 2014 UNCLASSIFIED 31
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JSOW

Annual Funding TY$ - BASELINE/BLU-108
3020 | Procurement | Missile Procurement, Air Force

December 2013 SAR

End Item A S Non
Fiscal Recurrin ltem Recurrin ] el ezl
Year Quantity Flvawa 9 Recurring Flvawa 9 Flyaway | Support | Program
TyY $|v|y Flyaway Tﬁ $My TY$M | TYSM | TY$M
TY $M
1998 45 21.3 -- -- 21.3 -- 21.3
1999 86 27.1 -- 4.2 31.3 2.0 33.3
2000 74 19.9 -- 3.1 23.0 4.3 27.3
2001 -- -- -- 21.7 21.7 6.4 28.1
2002 -- -- -- 9.7 9.7 0.5 10.2
2003 22 9.4 -- 2.7 12.1 0.1 12.2
2004 307 73.9 -- 4.3 78.2 0.3 78.5
Subtotal 534 151.6 -- 45.7 197.3 13.6 210.9
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW

Annual Funding BY$ - BASELINE/BLU-108
3020 | Procurement | Missile Procurement, Air Force

December 2013 SAR

End Item A S Non
Fiscal Recurrin ltem Recurrin e e e
Year Quantity Flvawa 9 Recurring Flvawa 9 Flyaway Support Program
BY 1990 av | Flyaway |50 e o BY 1990 $M|BY 1990 $M|BY 1990 $M
BY 1990 $M
1998 45 17.4 -- -- 17.4 -- 17.4
1999 86 21.9 -- 3.4 25.3 1.6 26.9
2000 74 15.9 -- 2.5 18.4 3.4 21.8
2001 -- -- -- 171 171 5.1 22.2
2002 -- -- -- 7.5 7.5 0.4 7.9
2003 22 7.2 -- 2.1 9.3 0.1 9.4
2004 307 55.6 -- 3.3 58.9 0.2 59.1
Subtotal 534 118.0 -- 35.9 153.9 10.8 164.7
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW

Annual Funding By Appropriation - UNITARY

Annual Funding TY$ - UNITARY
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 2013 SAR

End Item Men S Non
Fiscal . Recurring Item e TN Total Total Total
Year Quantity Flyaway RECLIE Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY$SM | TYS$SM | TYS$M
TY $M
1992 -- - - - B ] 19
1993 - - - . B ) 46
1994 -- - - . B ) 24
1995 -- - - - B ) 10.3
1996 -- - - . B ) 30.9
1997 -- -- - - _ i 470
1998 - - - . B ) 65.0
1999 - - - . B ] 39.5
2000 - - - . B ) 8.2
2001 - - - - _ i 26.7
2002 -- - - . B ) 304
2003 -- - - . B ) 16.8
2004 - - - - - - -
2005 -- - - . B ) 10.6
2006 - - - . B ) 14.9
2007 -- - - - B ) 26.8
2008 -- - - - B ) 30.8
2009 - - - . B ) 218
2010 -- - - . B ) 116
2011 - - - . B ) 116
2012 - - - _ B ) 6.8
2013 -- - - . B ) 55
2014 - - - . B ) 04
2015 -- -- -- -- -- - 4.4
2016 - - - . B ) 0.4
2017 - - - __ B ) 0.4
2018 -- - - . B ) 0.4
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW December 2013 SAR

2019 - - - - - - 0.4
2020 - - - - - - 0.4
2021 - - - - - - 0.5
2022 - - - - - - 0.5
2023 - - - - - - 0.5
2024 - - - - - - 0.5
2025 - - - - - - 0.5

2026 - - - - - - 0.5
Subtotal - - - - - - 454.1

April 16, 2014

17-19-11 UNCLASSIFIED 35



JSOW

Annual Funding BY$ - UNITARY
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

December 2013 SAR

End Item Non End Non
Fiscal | Recurring Item samuing | R Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1990 $M Flyaway BY 1990 $M BY 1990 $M|BY 1990 $M|BY 1990 $M
BY 1990 $M
1992 - - - - - - 1.7
1993 - - - - - - 4.1
1994 - - - - - - 21
1995 - - - - - - 8.9
1996 - - - - - - 26.2
1997 - - - - - - 394
1998 - - - - - - 54.8
1999 - - - - - - 32.4
2000 - - - - - - 228
2001 - - - - - - 21.3
2002 - - - - - - 24.0
2003 - - - - - - 13.1
2004 -- -- - -- - - -
2005 -- - -- -- - - 7.8
2006 - - - - - - 10.2
2007 - - - - - - 18.7
2008 - - - - - - 21.1
2009 - -- -- - -- -- 14.8
2010 - - - - - - 7.7
2011 - - - - - - 7.6
2012 - - - - - - 4.4
2013 - - - - - - 3.5
2014 - - - - - - 0.2
2015 - - - - - - 27
2016 - - - - - - 0.2
2017 - - - - - - 0.2
2018 - - - - - - 0.2
2019 - - - - - - 0.2
2020 - - - - - - 0.2
April 16, 2014

17:19:11

UNCLASSIFIED
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2021 -- -- -- -- -- -- 0.3
2022 -- -- -- -- -- -- 0.3
2023 -- -- -- -- -- -- 0.3
2024 -- -- -- -- -- -- 0.3
2025 -- -- -- -- -- -- 0.2
2026 -- -- -- -- -- -- 0.2
Subtotal -- -- -- -- -- -- 352.1

April 16, 2014

17-19-11 UNCLASSIFIED 37



JSOW

Annual Funding TY$ - UNITARY
1507 | Procurement | Weapons Procurement, Navy

December 2013 SAR

End Item ATl Slike Non
Fiscal : Recurring Item' Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway | Support | Program
TY $M Flyaway TY $M TY $M TY $M TY $M
TY $M

2001 -- -- -- 4.5 4.5 -- 4.5
2002 -- -- -- -- -- -- --
2003 42 29.1 -- 5.8 34.9 -- 34.9
2004 97 39.4 -- 7.7 47.1 -- 47.1
2005 189 66.4 -- 11.9 78.3 0.3 78.6
2006 420 119.7 -- 22.4 142.1 2.4 144.5
2007 388 112.0 -- 11.3 123.3 1.0 124.3
2008 370 117.2 -- 11.2 128.4 0.9 129.3
2009 281 124.1 -- 19.2 143.3 0.6 143.9
2010 313 125.9 -- 15.4 141.3 0.7 142.0
2011 225 117.1 -- 10.3 127.4 0.8 128.2
2012 246 118.1 -- 10.3 128.4 0.7 129.1
2013 202 96.0 -- 23.7 119.7 0.7 120.4
2014 212 96.4 -- 14.6 111.0 6.9 117.9
2015 200 96.1 -- 34.2 130.3 0.7 131.0
2016 200 99.3 -- 29.0 128.3 31.9 160.2
2017 -- -- -- -- -- 0.2 0.2
2018 -- -- -- -- -- 0.2 0.2
2019 -- -- -- -- - 0.2 0.2
2020 517 194.4 -- 14.1 208.5 0.6 209.1
2021 517 187.5 -- 14.4 201.9 0.6 202.5
2022 517 184.9 -- 11.7 196.6 0.6 197.2
2023 516 187.7 -- 12.0 199.7 0.6 200.3
2024 516 204.7 -- 12.4 217.1 0.8 217.9
2025 516 209.1 -- 12.8 221.9 0.8 222.7
2026 516 222.1 -- 12.6 234.7 1.1 235.8

Subtotal 7000 2747.2 -- 3215 3068.7 53.3 3122.0

April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW

Annual Funding BY$ - UNITARY
1507 | Procurement | Weapons Procurement, Navy

December 2013 SAR

End Item ATt Slike Non
Fiscal . Recurring Item' Recurring Total Total Total
Year Quantity Flyaway Recurring Flyaway Flyaway Support Program
BY 1990 $M Flyaway BY 1990 $M BY 1990 $M|BY 1990 $M|BY 1990 $M
BY 1990 $M
2001 -- -- -- 3.6 3.6 -- 3.6
2002 -- -- -- -- -- -- --
2003 42 22.3 -- 4.4 26.7 -- 26.7
2004 97 29.3 -- 5.7 35.0 -- 35.0
2005 189 48.0 -- 8.6 56.6 0.2 56.8
2006 420 84.4 -- 15.8 100.2 1.7 101.9
2007 388 77.3 -- 7.8 85.1 0.7 85.8
2008 370 79.6 -- 7.7 87.3 0.6 87.9
2009 281 83.1 -- 12.9 96.0 0.4 96.4
2010 313 82.9 -- 10.1 93.0 0.5 93.5
2011 225 75.6 -- 6.7 82.3 0.5 82.8
2012 246 75.0 -- 6.6 81.6 0.4 82.0
2013 202 60.0 -- 14.8 74.8 0.4 75.2
2014 212 59.2 -- 8.9 68.1 4.3 72.4
2015 200 57.9 -- 20.6 78.5 0.4 78.9
2016 200 58.7 -- 17.1 75.8 18.8 94.6
2017 -- -- -- -- -- 0.1 0.1
2018 -- -- -- -- -- 0.1 0.1
2019 -- -- -- -- -- 0.1 0.1
2020 517 106.1 -- 7.7 113.8 0.3 114.1
2021 517 100.3 -- 7.7 108.0 0.3 108.3
2022 517 97.0 -- 6.1 103.1 0.3 103.4
2023 516 96.5 -- 6.1 102.6 0.4 103.0
2024 516 103.2 -- 6.1 109.3 0.5 109.8
2025 516 103.3 -- 6.5 109.8 0.3 110.1
2026 516 107.6 -- 6.2 113.8 0.5 114.3
Subtotal 7000 1607.3 -- 197.7 1805.0 31.8 1836.8
April 16, 2014

17:19:11

UNCLASSIFIED
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JSOW December 2013 SAR

Low Rate Initial Production

BASELINE/BLU-108

Initial LRIP Decision Current Total LRIP
Approval Date 6/23/1992 6/23/1992
Approved Quantity (291 291
Reference Milestone || ADM Milestone 11 ADM
Start Year 1997 1997
End Year 1999 1999

LRIP quantity of 291 (includes 280 for JSOW-A and 11 for JISOW-B) was approved at Milestone Il in June 1992.
UNITARY

Initial LRIP Decision Current Total LRIP |
Approval Date 4/26/1995 4/26/1995
Approved Quantity (139 139
Reference Milestone || ADM Milestone Il ADM
Start Year 2003 2003
End Year 2006 2006

LRIP quantities of 139 approved at Milestone Il in April 1995.

April 16, 2014
17-19-11 UNCLASSIFIED 40



JSOW

Foreign Military Sales

BASELINE/BLU-108

December 2013 SAR

Country Dgf,j;f Quantity ngtt"gM Memo

Turkey 11/15/2005 0 4.9 United States (US) Navy Case TK-P-GIU -
Turkey; JSOW integration on the Turkish Air
Force (TuAF) General Avionics Computer based
Block-40 F-16 aircraft; Total Case Value:
$4,955,940.00

Turkey 11/15/2005 50 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C
Total Case Value: $26,422,774.00

UNITARY

Country Dgtj:f Quantity CI(S)EZ]M Memo

Australia 6/25/2009 29.8 United States (US) Navy Case XX-P-AYG -
Australia; Total Case Value: $29,853,224.00

Finland 6/5/2009 11 8.9 US Navy Case FI-P-LBD - Finland; 11 AGM-
154C; Total Case Value $8,897,122.95

Australia 3/31/2008 15 17.2 US Navy Case XX-P-AYI - Australia; 15 AGM-
154C; Total Case Value: $17,161,962.00 (per
definitization mod P00026)

Greece 1/31/2007 40 13.3 US Navy Case GR-P-ANQ - Greece; 40 AGM-
154C (Unitary) weapons; Total Case Value
$13,294,755.14

Greece 12/13/2005 0 3.2 US Air Force Case GR-D-SNY - Greece; Greece
integration case; Total Case Value
$1,932,022,845.00; JSOW Case Value portion
$3,178,646.59

Turkey 11/15/2005 54 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C
Total Case Value: $26,442,774.00

Poland 4/18/2003 80 27.4 US Air Force Case PL-D-SAC - Poland; 80

AGM-154C (Unitary) weapons; Total Case Value
$27,428,861.80; DD Form 1513, Line 007

Total cost dollars may increase or decrease based on scope changes in follow-on support work.

April 16, 2014
17:19:11

UNCLASSIFIED 41



JSOW December 2013 SAR

Nuclear Costs

BASELINE/BLU-108
None

UNITARY
None

April 16, 2014
17-19-11 UNCLASSIFIED 42



JSOW December 2013 SAR
Unit Cost
BASELINE/BLU-108
Unit Cost Report
BY1990 $M BY1990 $M
Unit Cost Cug;esr;':il:gR Current Estimate BY
(DEC 2004 APB) (DEC 2013 SAR) | % Change
Program Acquisition Unit Cost (PAUC)
Cost 1505.8 1471.7
Quantity 3334 3334
Unit Cost 0.452 0.441 -2.43
Average Procurement Unit Cost (APUC)
Cost 941.7 908.1
Quantity 3334 3334
Unit Cost 0.282 0.272 -3.55
BY1990 $M BY1990 $M
Revised
Unit Cost Original UCR Current Estimate BY
Baseline (DEC 2013 SAR) | % Change
(DEC 2004 APB)
Program Acquisition Unit Cost (PAUC)
Cost 1505.8 1471.7
Quantity 3334 3334
Unit Cost 0.452 0.441 -2.43
Average Procurement Unit Cost (APUC)
Cost 941.7 908.1
Quantity 3334 3334
Unit Cost 0.282 0.272 -3.55
April 16, 2014 UNCLASSIFIED 43

17:19:11



JSOW

BASELINE/BLU-108

Unit Cost History

APB Unit Cost History

December 2013 SAR

I PALC
APUC
=
g
BY1990 $M TY $M
Date PAUC | APUC PAUC | APUC
Original APB JUN 1992 0.214 0.175 0.337 0.292
APB as of January 2006 AUG 2009 0.452 0.282 0.564 0.370
Revised Original APB DEC 2004 0.452 0.282 0.564 0.370
Prior APB MAY 2004 0.231 0.184 0.316 0.261
Current APB AUG 2009 0.452 0.282 0.564 0.370
Prior Annual SAR DEC 2012 0.443 0.274 0.562 0.369
Current Estimate DEC 2013 0.441 0.272 0.562 0.369
SAR Unit Cost History
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial PAUC Changes PAUC
Dev Est Econ | Qty | Sch | Eng | Est Oth | Spt | Total Prod Est
0.340 -0.030 -0.060 0.000 0.000 0.064 0.000 -0.010 -0.036 0.304
April 16, 2014 UNCLASSIFIED a4
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JSOW December 2013 SAR
Current SAR Baseline to Current Estimate (TY $M)
PAUC Changes PAUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.304 -0.010 0.205 0.125 0.031 -0.087 0.000 -0.006 0.258 0.562
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial APUC Changes APUC
Dev Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Prod Est
0.290 -0.030 -0.040 0.000 0.000 0.052 0.000 -0.010 -0.028 0.262
Current SAR Baseline to Current Estimate (TY $M)
APUC Changes APUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.262 -0.010 0.044 0.125 0.018 -0.064 0.000 -0.006 0.107 0.369
SAR Baseline History
SAR SAR SAR Current
Item/Event Planning Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone | JUN 1989 JUN 1989 JUN 1989  JUN 1989
Milestone I MAR 1991 APR 1992 APR 1995  JUN 1992
Milestone Il JUN 1994 JUL 1998 OCT 2001 OCT 1998
I0C SEP 1995 JUL 1998 SEP 2002  JAN 1999
Total Cost (TY $M) 260.0 2969.2 4898.7 1873.6
Total Quantity N/A 8800 16124 3334
Prog. Acqg. Unit Cost (PAUC) N/A 0.337 0.304 0.562
April 16, 2014 UNCLASSIFIED 45
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JSOW

UNITARY

Unit Cost Report

December 2013 SAR

BY1990 $M BY1990 $M
Unit Cost Cué;ig:iggR Current Estimate BY
(AUG 2009 APB) (DEC 2013 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 2018.7 2188.9

Quantity 7000 7000

Unit Cost 0.288 0.313 +8.68
Average Procurement Unit Cost (APUC)

Cost 1695.0 1836.8

Quantity 7000 7000

Unit Cost 0.242 0.262 +8.26

BY1990 $M BY1990 $M
Unit Cost Orégégg:iggR Current Estimate BY
(APR 1995 APB) (DEC 2013 SAR) | % Change

Program Acquisition Unit Cost (PAUC)

Cost 3360.9 2188.9

Quantity 7800 7000

Unit Cost 0.431 0.313 -27.38
Average Procurement Unit Cost (APUC)

Cost 3103.7 1836.8

Quantity 7800 7000

Unit Cost 0.398 0.262 -34.17

April 16, 2014 UNCLASSIFIED 46
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UNITARY

Unit Cost History

APB Unit Cost History

I PALC
APUC
0.4
=
BY1990 $M TY $M
Date PAUC | APUC PAUC | APUC
Original APB APR 1995 0.431 0.398 0.809 0.766
APB as of January 2006 DEC 2004 0.283 0.242 0.425 0.375
Revised Original APB N/A N/A N/A N/A N/A
Prior APB FEB 2008 0.288 0.242 0.434 0.375
Current APB AUG 2009 0.288 0.242 0.434 0.375
Prior Annual SAR DEC 2012 0.304 0.254 0.482 0.417
Current Estimate DEC 2013 0.313 0.262 0.511 0.446
SAR Unit Cost History
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial PAUC Changes PAUC
Dev Est Econ | Qty | Sch | Eng | Est Oth | Spt | Total Prod Est
0.809 -0.054 0.041 -0.014 0.098 -0.414 0.000 -0.041 -0.384 0.425
April 16, 2014 UNCLASSIFIED 47
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JSOW December 2013 SAR
Current SAR Baseline to Current Estimate (TY $M)
PAUC Changes PAUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.425 0.018 0.000 0.043 0.095 -0.074 0.000 0.004 0.086 0.511
Initial SAR Baseline to Current SAR Baseline (TY $M)
Initial APUC Changes APUC
Dev Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Prod Est
0.766 -0.051 0.035 -0.014 0.092 -0.412 0.000 -0.041 -0.391 0.375
Current SAR Baseline to Current Estimate (TY $M)
APUC Changes APUC
Prod Est Econ | Qty | Sch | Eng | Est | Oth | Spt | Total Current Est
0.375 0.017 0.000 0.042 0.088 -0.081 0.000 0.004 0.070 0.446
SAR Baseline History
SAR SAR SAR Current
Item/Event Planning Development Production Estimate
Estimate (PE) Estimate (DE) Estimate (PdE)
Milestone | N/A N/A N/A N/A
Milestone I N/A APR 1995 APR 1995 APR 1995
Milestone Il N/A SEP 2002 DEC 2004 DEC 2004
I0C N/A SEP 2002 AUG 2004 FEB 2005
Total Cost (TY $M) N/A 6307.2 2974.8 3576.1
Total Quantity N/A 7800 7000 7000
Prog. Acqg. Unit Cost (PAUC) N/A 0.809 0.425 0.511
April 16, 2014 UNCLASSIFIED 48

17:19:11



JSOW

Cost Variance

BASELINE/BLU-108

December 2013 SAR

Summary Then Year $M

RDT&E Proc MILCON Total
SAR Baseline (Prod Est) 645.0 4225.1 28.6 4898.7
Previous Changes
Economic +1.5 -32.2 - -30.7
Quantity - -3204.5 - -3204.5
Schedule - +403.7 +0.4 +404.1
Engineering +44.1 +59.9 - +104.0
Estimating -47.0 -200.2 -29.0 -276.2
Other -- -- -- --
Support -- -20.6 - -20.6
Subtotal -1.4 -2993.9 -28.6 -3023.9
Current Changes
Economic - -1.2 -- -1.2
Quantity - - - -
Schedule - +13.5 -- +13.5
Engineering - -- -- --
Estimating - -12.8 - -12.8
Other - -- -- -
Support - -0.7 - -0.7
Subtotal -- -1.2 - -1.2
Total Changes -1.4 -2995.1 -28.6 -3025.1
CE - Cost Variance 643.6 1230.0 - 1873.6
CE - Cost & Funding 643.6 1230.0 -- 1873.6
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JSOW December 2013 SAR
Summary Base Year 1990 $M
RDT&E Proc Total
SAR Baseline (Prod Est) 554.0 2990.5 21.8 3566.3
Previous Changes
Economic -- -- -- --
Quantity -- -2059.3 -- -2059.3
Schedule -- +8.4 -- +8.4
Engineering +33.1 +43.5 - +76.6
Estimating -23.5 -56.4 -21.8 -101.7
Other -- -- -- --
Support - -13.2 - -13.2
Subtotal +9.6 -2077.0 -21.8 -2089.2
Current Changes
Economic - - - =
Quantity - -- -- --
Schedule - -- -- -
Engineering - - - -
Estimating - -5.0 -- -5.0
Other - -- -- -
Support - -0.4 - -0.4
Subtotal -- -5.4 -- -5.4
Total Changes +9.6 -2082.4 -21.8 -2094.6
CE - Cost Variance 563.6 908.1 -- 1471.7
CE - Cost & Funding 563.6 908.1 -- 1471.7
Previous Estimate: December 2012
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JSOW December 2013 SAR

Procurement $M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A -1.2
Revised estimate to reflect application of new outyear escalation indices. (Estimating) +0.2 +0.5
Stretch-out of procurement buy profile due to deferral of the JISOW-A production restart 0.0 +135
from FY 2019 to FY 2022. (Schedule) ' '
Revised estimate to account for economies of scale savings generated from FMS > 13.3
procurements. (Estimating) > >
Decrease in Other Support due to JISOW-A procurement profile compression. 0.4 0.7
(Support) ' '
Procurement Subtotal -5.4 -1.2
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JSOW

Cost Variance

UNITARY

December 2013 SAR

Summary Then Year $M

RDT&E Total
SAR Baseline (Prod Est) 347.5 2627.3 - 2974.8
Previous Changes
Economic +3.7 +138.7 - +142.4
Quantity -- - - -
Schedule +7.5 +146.4 -- +153.9
Engineering +46.7 +616.0 - +662.7
Estimating +44.9 -627.5 -- -582.6
Other -- -- -- --
Support - +19.5 - +19.5
Subtotal +102.8 +293.1 -- +395.9
Current Changes
Economic -0.2 -16.3 -- -16.5
Quantity - -- -- --
Schedule - +148.1 - +148.1
Engineering - -- -- --
Estimating +4.0 +62.6 - +66.6
Other -- -- -- -
Support - +7.2 - +7.2
Subtotal +3.8 +201.6 - +205.4
Total Changes +106.6 +494.7 - +601.3
CE - Cost Variance 454.1 3122.0 - 3576.1
CE - Cost & Funding 454.1 3122.0 - 3576.1
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JSOW

December 2013 SAR

Summary Base Year 1990 $M

RDT&E Total
SAR Baseline (Prod Est) 282.8 1695.0 - 1977.8
Previous Changes
Economic -- -- -- --
Quantity -- - - -
Schedule +4.9 +48.5 -- +53.4
Engineering +31.1 +378.0 - +409.1
Estimating +30.9 -355.7 - -324.8
Other -- -- -- --
Support -- +9.6 - +9.6
Subtotal +66.9 +80.4 -- +147.3
Current Changes
Economic - - - =
Quantity - -- -- --
Schedule - +12.5 -- +12.5
Engineering -- - - -
Estimating +2.4 +44.1 -- +46.5
Other -- -- -- -
Support - +4.8 - +4.8
Subtotal +2.4 +61.4 -- +63.8
Total Changes +69.3 +141.8 - +211.1
CE - Cost Variance 352.1 1836.8 -- 2188.9
CE - Cost & Funding 352.1 1836.8 -- 2188.9

Previous Estimate: December 2012
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JSOW December 2013 SAR

RDT&E M
Base Then
Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A -0.2
Adjustment for current and prior escalation. (Estimating) +0.1 +0.2
Revised estimate due to program extension from FY 2022 to FY 2026. (Estimating) +0.6 +1.2
Revised estimate due to sequestration reduction in FY 2012 and FY 2013. (Estimating) -0.3 -0.5
Revised estimate due to congressional reductions for Cancelled Accounts Liabilities. 05 0.9
(Estimating) ' '

Revised estimate to align JSOW-C-1 Operation Test with F/A-18E/F H10E System

Configuration Set. (Estimating) 2.5 +4.0
RDT&E Subtotal +2.4 +3.8
Procurement $M

Base Then

Current Change Explanations Year Year
Revised escalation indices. (Economic) N/A -16.3
Adjustment for current and prior escalation. (Estimating) +3.0 +4.8
Revised estimate to reflect application of new outyear escalation indices. (Estimating) +3.3 +6.4
Stretch-out of procurement buy profile due to a 3 year production deferral from FY 2017 0.0 +122.1

to FY 2019. (Schedule)

Additional schedule variance to extend the JSOW production buy profile from FY 2022
to FY 2026. (Schedule)

Revised estimate to include obsolescence costs resulting from the 3 year production
deferral. (Estimating)

Revised estimate due to sequestration reductions in FY 2011 through FY 2013.
(Estimating)

Revised estimate to align JSOW-C-1 weapon/platform software integration to upgrade
weapon system/aircraft operational suitability. (Estimating)

Revised estimate to include Telemetry Instrumentation Kits for test and training
activities. (Estimating)

Increase in unit costs due to inefficient buy profile in FY 2014 through FY 2016.
(Estimating)

Revised estimate to account for economies of scale savings generated from FMS in FY
2017 through FY 2023. (Estimating)

Adjustment for current and prior escalation. (Support) +0.1 0.0

Increase in Captive Air Training Missile costs due to reduced synergies with the FY

+12.5 +26.0

+5.6 +10.0

-6.9 -11.1

+20.3 +33.9

+22.1 +37.0

+47.1 +77.9

-50.4 -96.3

2016 All-Up-Round procurement. (Support) 5.0 +6.9

Decrease in Initial Spares. (Support) -0.3 +0.3

Procurement Subtotal +61.4 +201.6
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JSOW December 2013 SAR

Contracts

|Appropriation: Procurement

Contract Name AGM-154C-1 FY 2011/2012 Production
Contractor Raytheon Company
Contractor Location 1151 E Hermans Road
Tucson, AZ 85706
Contract Number, Type N00019-11-C-0032, FFP
Award Date July 28, 2011
Definitization Date July 28, 2011
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M)
Target | Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
85.6 N/A 225 180.3 N/A 473 180.3 180.3

|Target Price Change Explanation |

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the exercise
of the FY 2012 production option, the procurement of 23 additional weapons after continuing resolution ended, and
the implementation of the Aero Improvement Program Engineering Change Proposal.

|Cost and Schedule Variance Explanations
Cost and Schedule Variance reporting is not required on this FFP contract.

April 16, 2014
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JSOW December 2013 SAR

Appropriation: Procurement

Contract Name AGM-154C-1 FY 2013/2014 Production
Contractor Raytheon Company
Contractor Location 1151 E Hermans Road
Tucson, AZ 85706
Contract Number, Type N00019-13-C-0011, FFP
Award Date June 05, 2013
Definitization Date June 05, 2013
Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M)
Target | Ceiling | Qty Target | Ceiling | Qty Contractor | Program Manager
80.5 N/A 200 161.8 N/A 412 161.8 161.8

|Target Price Change Explanation |

The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the annual
procurement of JSOW C-1 production buys.

|Cost and Schedule Variance Explanations |
Cost and Schedule Variance reporting is not required on this FFP contract.

|Contract Comments |
This is the first time this contract is being reported.

April 16, 2014
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JSOW December 2013 SAR

Deliveries and Expenditures

BASELINE/BLU-108

: . Percent
Delivered to Date Plan to Date Actual to Date | Total Quantity Delivered
Development 0 0 0 -
Production 2517 2517 3334 75.49%
Total Program Quantity Delivered 2517 2517 3334 75.49%
| Expended and Appropriated (TY $M)
Total Acquisition Cost 1873.6 Years Appropriated 28
Expended to Date 1659.3 Percent Years Appropriated 71.79%
Percent Expended 88.56% Appropriated to Date 1659.9
Total Funding Years 39 Percent Appropriated 88.59%
The above data is current as of 3/31/2014.
UNITARY
Delivered to Date Plan to Date | Actual to Date | Total Quantity Pe_rcent
Delivered
Development 0 0 0 --
Production 2324 2324 7000 33.20%
Total Program Quantity Delivered 2324 2324 7000 33.20%
| Expended and Appropriated (TY $M)
Total Acquisition Cost 3576.1 Years Appropriated 23
Expended to Date 1461.1 Percent Years Appropriated 65.71%
Percent Expended 40.86% Appropriated to Date 1789.4
Total Funding Years 35 Percent Appropriated 50.04%
The above data is current as of 3/31/2014.
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JSOW

Operating and Support Cost

BASELINE/BLU-108

December 2013 SAR

|Assumptions and Ground Rules

Cost Estimate Reference:

JSOW Baseline/BLU-108 O&S estimate updated by the program office for FY 2015 PB.

Sustainment Strateqy:

. Estimate is based on 3,334 Baseline/BLU-108 Weapons.

. Single-tier maintenance approach (Depot Level) at contractor facility.

. 20-year missile operating life.
. No warranty.

. No additional Unit Operations, Unit-Level Manpower, or Indirect Support were required with the release of the

JSOW Baseline variant.

Antecedent Information:
There is no antecedent system.

Unitized O&S Costs BY1990 $M

BASELINE/BLU-108

No Antecedent (Antecedent)

Cost Element Avg Annual Cost For All
Weapons LB

Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 0.258 0.000
Sustaining Support 0.936 0.000
Continuing System Improvements 1.804 0.000
Indirect Support 0.000 0.000
Other 0.000 0.000
Total 2.998 --
Unitized Cost Comments:

49 JSOW Baseline/BLU-108 total years of sustainment * $2.998M average annual cost = $146.9M.

Total O&S Cost $M
Current Production APB Current Estimate
Objective/Threshold
BASELINE/BLU-108 BASELINE/BLU-108 No Antecedent
(Antecedent)

Base Year N/A N/A 146.9 N/A
Then Year N/A N/A 290.6 N/A
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JSOW

Total O&S Costs Comments:

December 2013 SAR

JSOW is awaiting a decision on cluster munition inventories. As a result of Department of Defense directives,
JSOW Baseline units are neither being procured or repaired at this time.

0&S Cost Variance

Category Base Year Change Explanation
1990 $M
Prior SAR Total O&S Estimate 208.9
December 2012 '
Cost Estimating Methodology 0.0
Cost Data Update 0.0
Labor Rate 0.0
Energy Rate 0.0
Technical Input 0.0
Revised estimate to capture cost reductions resulting from
Programmatic/Planning Factors -62.0 deferred maintenance of the JSOW-A until a decision is
reached on cluster munition inventories.
Other 0.0
Total Changes -62.0
Current Estimate 146.9

Disposal Costs:

Demilitarization will occur at the end of the 20 year shelf life at an estimated cost of $5.4M.

April 16, 2014
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JSOW

UNITARY

December 2013 SAR

|Assumptions and Ground Rules

Cost Estimate Reference:

JSOW Unitary O&S estimate updated by the program office for FY 2015PB.

Sustainment Strateqy:

. Estimate based on 7,000 Unitary weapons.
. Single-tier maintenance approach (Depot Level) at contractor facility.
. 20-year missile operating life.

. No warranty.

. No additional Unit Operations, Unit-Level Manpower, or Indirect Support were required with the release of the
JSOW Unitary variant.

Antecedent Information:

There is no antecedent system.

Unitized O&S Costs BY1990 $M

Cost Element

UNITARY

Avg Annual Cost For All

No Antecedent (Antecedent)
System

Weapons
Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 0.533 0.000
Sustaining Support 1.834 0.000
Continuing System Improvements 1.183 0.000
Indirect Support 0.000 0.000
Other 0.000 0.000
Total 3.550 --

Unitized Cost Comments:

43 JSOW Unitary total years of sustainment * $3.550M average annual cost = $152.7M.

Total O&S Cost $M

Current Production APB
Objective/Threshold

Current Estimate

Total O&S Costs Comments:

UNITARY UNITARY No Antecedent
(Antecedent)
Base Year N/A N/A 152.7 N/A
Then Year N/A N/A 366.0 N/A

0O&S Cost Variance
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JSOW December 2013 SAR

Category Base Year Change Explanation
1990 $M

Prior SAR Total O&S Estimate

Decmeber 2012 $155.8

Cost Estimating Methodology

Cost Data Update $31 Revi_sed estimate to JSOW Unitary support staffing

requirements.

Labor Rate

Energy Rate

Technical Input

Programmatic/Planning Factors

Other

Total Changes -$3.1

Current Estimate $152.7

|Disposal Costs:
Disposal assumed after 20 year shelf life is complete at an estimated cost of $13.4M.

April 16, 2014
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